Embassy of the United States of America

Manila, Philippines

31 August 2015

To: Prospective Offerors
SUBJECT: Request for Quotation number SRP380-15-Q-0161

The Embassy of the United States of America invites you to submit a quotation for the
Refurbishment of Expendable Warehouse Office at Seafront Compound

If you are interested in submitting a quotation on this project, read the instructions in Section J of
the attached Request for Quotation (RFQ).

The Embassy intends to conduct a site visit (C. 52.236-27) and hold a pre-quotation conference.
All prospective offerors are invited to attend. The conference will be held at U.S. Embassy
Seafront Compound on September 3, 2015 9:00 AM. Please submit the name/s of your
representative/s and vehicle details no later than 12:00 noon on or before September 2, 2015 via
fax no. 548-6762 or email at AventuradoHJwstate.gov

Submit any questions you may have concerning the solicitation documents in writing by
September 4, 2015 on or before 4:00 PM. Responses will be sent in writing to all contractors
on our list of interested parties.

Your quotation must be submitted in a sealed envelope marked "Quotation Enclosed - For the
Refurbishment of Expendable Warehouse Office at Seafront Compound” to the Contracting
Officer, Contracting and Procurement Section, GSO Building American Embassy, Seafront
Compound, Pasay City on or before September 14, 2015 4:00 PM. No quotation will be
accepted after this time.

Complete the OFFER portion of the Standard Form 18, including all blank spaces, and have the
form signed by an authorized representative of your company, or the quotation may be

considered unacceptable and may be rejected.

In order for a quotation to be considered, you must also complete and submit the following:

Volume Title Number of Copies*
Standard Form 18 (SF18) including a completed Section A,
I “PRICE”, and a completed Section L, “REPRESENTATIONS 2

AND CERTIFICATIONS”.

Performance schedule in the form of a "bar chart" and Business

- Management/Technical Proposal




The contract will be a firm fixed price contract, with no adjustment for any escalation in costs or
prices of labor or materials. Each offeror will be responsible for determining the amount of labor
and materials that will be required to complete the project, and for pricing its proposal
accordingly.

Please be advised that each offeror is responsible for furnishing complete information to its
subcontractor and suppliers, such as details and quantities required by the drawings and
specifications. Subcontractors and suppliers should not be referred to the Embassy or the
Architect for determining the amount or quantities of materials required.

The Contracting Officer reserves the right to reject any and all quotation and to waive any
informality in quotations received. In addition, the Embassy reserves the ri ght to establish a
competitive range of one or more offerors and to conduct further negotiations concerning price
and other terms before awarding the contract, or to award without discussions.

Please direct any questions regarding this solicitation to Ms. Bernadette Legayada thru email at
LegayadaBB(@state.gov.

John A. Klimowski

Coptracting Officer




REQUEST FOR QUOTATION THIS RFQ I8 [X] IS NOT A SMALL BUSINESS SET-ASIDE PAGE  OF PAGES
(THIS IS NOT AN ORDER) L |

1. REQUEST NO. 2. DATE ISSUED 3. REQUISITION/PURCHASE REQUEST NO. 4. CERT. FOR NAT. DEF. RATING
UNDER BDSA REG. 2

SRP-380-15-Q-0161 08/31/2015 PR4660874 AND/OR DMS REG. 1

5a. ISSUED BY 6. DELIVER BY (Date)

GSO/Contracting & Procurement

5b. FOR INFORMATION CALL (NO COLLECT CALLS) 7. DELIVERY OTHER
NAME TELEPHONE NUMBER [ ] FoB DESTINATION ] (See Schedule)

AREACODE  |NUMBER 9. DESTINATION
Bernadette B. Legayada 632 301-2000 x 2975 a. NAME OF CONSIGNEE
8.TO:
a. NAME b. COMPANY b. STREET ADDRESS
c. STREET ADDRESS ¢. CITY
d. CITY e. STATE f. ZIP CODE d. STATE |e. ZIP CODE

10. PLEASE FURNISH QUOTATIONS TO THE
ISSUING OFFICE IN BL.OCK 5a ON OR
BEFORE CLOSE OF BUSINESS (Date)

so indicate on this form and return it to the address in Block 5a. This

IMPORTANT: This is a request for information and quotations furnished are not offers. If you are unable to quote, please

request does not commit the Government to pay any

costs incurred in the preparation of the submission of this quotation or to contract for supplies or service. Supplies are of
domestic origin unless otherwise indicated by quoter. Any representations and/or certifications attached to this Request for

09/14/14 4pm Quotation must be completed by the quoter.
11. SCHEDULE (Include applicable Federal, State and local taxes)
ITEM NO. SUPPLIES/ SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
(a) ) (c) (d) (e) (f)
The US Embassy Manila invites you to submit a 11 lot 0.00

quotation for the requirement below:

The Contractor shall provide all materials, labor,

1 tools and equipment needed for the refurbishment
of Expendable Warehouse Office located at
Seafront Compound, per attached Scope of Work.

Approvals:
CSM:
JAK: i

N/

Note: All actions which are over $25K, prospective
vendor must be registered within the Central
Contractor Registration (CCR) which is now under
System of Award Management (SAM).

c. 30 CALENDAR DAYS (%)

a. 10 CALENDAR DAYS (%)

b. 20 CALENDAR DAYS (%)

d. CALENDAR DAYS

12. DISCOUNT FOR PROMPT PAYMENT

>

NUMBER PERCENTAGE

NOTE: Additional provisions and representations [ Jare [ lare not attached.
13. NAME AND ADDRESS OF QUOTER 14. SIGNATURE OF PERSON AUTHORIZED TO 15. DATE OF QUOTATION
a. NAME OF QUOTER SIGN QUOTATION
b. STREET ADDRESS 16. SIGNER
a. NAME (Type or print) b. TELEPHONE
c. COUNTY AREA CODE
d. CITY e. STATE |f. ZIP CODE c. TITLE (Type or print) NUMBER

AUTHORIZED FOR LOCAL REPRODUCTION
Previous edition not usable

STANDARD FORM 18 (REV. 6-95)
Prescribed by GSA-FAR (48 CFR) 53.215-1(a)
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REQUEST FOR QUOTATIONS - CONSTRUCTION

A. PRICE

The Contractor shall complete all work, including furnishing all labor, material,
equipment and services required under this purchase order for the following firm fixed
price and within the time specified. This price shall include all labor, materials, all
insurances, overhead and profit.

PHP Total Price

A.1 VALUE ADDED TAX

The Government will not reimburse the Contractor for VAT under this contract.
The Contractor shall not include a line for VAT on Invoices as the U.S. Embassy has a
tax exemption certificate with the host government.

B. SCOPE OF WORK

The character and scope of the work are set forth in the contract. The Contractor
shall furnish and install all materials required by this contract.

In case of differences between small and large-scale drawings, the latter will
govern. Where a portion of the work is drawn in detail and the remainder of the work is
indicated in outline, the parts drawn in detail shall apply also to all other portions of the
work.

C. PACKAGING AND MARKING

Mark materials delivered to the site as follows:

AMERICAN EMBASSY
MANILA, PHILIPPINES
For: Contract No. (to be completed upon award)
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D. INSPECTION AND ACCEPTANCE

The COR, or his/her authorized representatives, will inspect from time to time the
services being performed and the supplies furnished to determine whether work is being
performed in a satisfactory manner, and that all supplies are of acceptable quality and
standards.

The Contractor shall be responsible for any countermeasures or corrective action, within
the scope of this contract, which may be required by the Contracting Officer as a result of

such inspection.

D.1 Substantial Completion

(a) "Substantial Completion" means the stage in the progress of the work as
determined and certified by the Contracting Officer in writing to the Contractor, on which
the work (or a portion designated by the Government) is sufficiently complete and
satisfactory. Substantial completion means that the property may be occupied or used for
the purpose for which it is intended, and only minor items such as touch-up, adjustments,
and minor replacements or installations remain to be completed or corrected which:

(1) do not interfere with the intended occupancy or utilization of the work,
and

(2) can be completed or corrected within the time period required for final

completion.

(b) The "date of substantial completion" means the date determined by the
Contracting Officer or authorized Government representative as of which substantial
completion of the work has been achieved.

Use and Possession upon Substantial Completion - The Government shall have
the right to take possession of and use the work upon substantial completion. Upon
notice by the Contractor that the work is substantially complete (a Request for Substantial
Completion) and an inspection by the Contracting Officer or an authorized Government
representative (including any required tests), the Contracting Officer shall furnish the
Contractor a Certificate of Substantial Completion. The certificate will be accompanied
by a Schedule of Defects listing items of work remaining to be performed, completed or
corrected before final completion and acceptance. Failure of the Contracting Officer to
list any item of work shall not relieve the Contractor of responsibility for complying with
the terms of the contract. The Government's possession or use upon substantial
completion shall not be deemed an acceptance of any work under the contract.

D.2  Final Completion and Acceptance

D.2.1 "Final completion and acceptance" means the stage in the progress of the work as
determined by the Contracting Officer and confirmed in writing to the Contractor, at
which all work required under the contract has been completed in a satisfactory manner,
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subject to the discovery of defects after final completion, and except for items
specifically excluded in the notice of final acceptance.

D.2.2 The "date of final completion and acceptance" means the date determined by the
Contracting Officer when final completion of the work has been achieved, as indicated by
written notice to the Contractor.

D.2.3 Final Inspection and Tests -The Contractor shall give the Contracting Officer at
least five (5) days advance written notice of the date when the work will be fully
completed and ready for final inspection and tests. Final inspection and tests will be
started not later than the date specified in the notice unless the Contracting Officer
determines that the work is not ready for final inspection and so informs the Contractor.

D.2.4 Final Acceptance - If the Contracting Officer is satisfied that the work under the
contract is complete (with the exception of continuing obligations), the Contracting upon:

e Satisfactory completion of all required tests,

* A final inspection that all items by the Contracting Officer listed in the Schedule
of Defects have been completed or corrected and that the work is finally complete
(subject to the discovery of defects after final completion), and

* Submittal by the Contractor of all documents and other items required upon
completion of the work, including a final request for payment (Request for Final
Acceptance).

E. DELIVERIES OR PERFORMANCE

52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF
WORK
(APR 1984)

The Contractor shall be required to:
(a) commence work under this contract within five calendar days after
the date the Contractor receives the notice to proceed,
(b) prosecute the work diligently, and,
(¢) complete the entire work ready for use not later than Ninety (90)
working days after receipt of Notice to Proceed (NTP)

The time stated for completion shall include final cleanup of the premises and completion
of punch list items.
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52.211-12 LIQUIDATED DAMAGES - CONSTRUCTION (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified in
the contract, or any extension, the Contractor shall pay liquidated damages to the
Government in the amount of PHP11,673.36 for each calendar day of delay until the
work is completed or accepted.

(b) If the Government terminates the Contractor’s right to proceed, liquidated
damages will continue to accrue until the work is completed. These liquidated damages
are in addition to excess costs of repurchase under the Default clause.

CONTRACTOR'S SUBMISSION OF CONSTRUCTION SCHEDULES

(a) The time for submission of the schedules referenced in FAR 52.236-15,
"Schedules for Construction Contracts", paragraph (a), is hereby modified to reflect the
due date for submission as two (2) calendar days after receipt of an executed contract”.

(b) These schedules shall include the time by which shop drawings, product data,
samples and other submittals required by the contract will be submitted for approval.

(¢) The Contractor shall revise such schedules (1) to account for the actual
progress of the work, (2) to reflect approved adjustments in the performance schedule,
and (3) as required by the Contracting Officer to achieve coordination with work by the
Government and any separate contractors used by the Government. The Contractor shall
submit a schedule, which sequences work so as to minimize disruption at the job site.

(d) All deliverables shall be in the English language and any system of -
dimensions (English or metric) shown shall be consistent with that used in the contract.
No extension of time shall be allowed due to delay by the Government in approving such
deliverables if the Contractor has failed to act promptly and responsively in submitting its
deliverables. The Contractor shall identify each deliverable as required by the contract.

(¢) Acceptance of Schedule: When the Government has accepted any time
schedule; it shall be binding upon the Contractor. The completion date is fixed and may
be extended only by a written contract modification signed by the Contracting Officer.
Acceptance or approval of any schedule or revision thereof by the Government shall not:

(1) Extend the completion date or obligate the Government to do so,
2) Constitute acceptance or approval of any delay, or
3) Excuse the Contractor from or relieve the Contractor of its

obligation to maintain the progress of the work and achieve final
completion by the established completion date.
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Notice Of Delay

If the Contractor receives a notice of any change in the work, or if any other conditions
arise which are likely to cause or are actually causing delays which the Contractor
believes may result in late completion of the project, the Contractor shall notify the
Contracting Officer. The Contractor’s notice shall state the effect, if any, of such change
or other conditions upon the approved schedule, and shall state in what respects, if any,
the relevant schedule or the completion date should be revised. The Contractor shall give
such notice promptly, not more than ten (10) days after the first event giving rise to the
delay or prospective delay. Only the Contracting Officer may make revisions to the
approved time schedule.

Notice to Proceed

(a) After receiving and accepting any bonds or evidence of insurance, the
Contracting Officer will provide the Contractor a Notice to Proceed. The Contractor
must then prosecute the work, commencing and completing performance not later than
the time period established in the contract. ,

(b) Itis possible that the Contracting Officer may elect to issue the Notice to
Proceed before receipt and acceptance of any bonds or evidence of insurance. Issuance
of a Notice to Proceed by the Government before receipt of the required bonds or
insurance certificates or policies shall not be a waiver of the requirement to furnish these
documents.

Working Hours

All work shall be performed during 0730 heurs to 1630 hours, from Monday
thru Friday, excluding Philippine and American holidays (Attachment 3). Other
hours, if requested by the Contractor, may be approved by the Contracting Officer's
Representative (COR). The Contractor shall give 24 hours in advance to COR who will
consider any deviation from the hours identified above. Changes in work hours, initiated
by the Contractor, will not be a cause for a price increase.
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Preconstruction Conference

A preconstruction conference will be held 2 days after contract award at the U.S.
Embassy Manila, Seafront Compound to discuss the schedule, submittals, notice to
proceed, mobilization and other important issues that effect construction progress. See
FAR 52.236-26, Preconstruction Conference.

Deliverables - The following items shall be delivered under this contract:

Description Quantity Deliver Date Deliver
To

Within 10 days after
Section G. Securities/Insurance 1 award CO

Section E. Construction Schedule
1 Within 2 days after award COR

Section E. Preconstruction
Conference 1 2 days after award COR

Section G. Personnel Biographies
1 Within 5 days after award COR

Within 10 days after

Section H. 1.1 Safety Plan 1 award COR
Description Quantity Deliver Date Deliver
To
Last calendar day of each

Section F. Payment Request 1 month COR
Section D. Request for Substantial

Completion 1 15 days before inspection COR
Section D. Request for Final

Acceptance 1 5 days before inspection COR

F. ADMINISTRATIVE DATA

652.242-70  CONTRACTING OFFICER'S REPRESENTATIVE (COR) (AUG 1999)

(a) The Contracting Officer may designate in writing one or more Government
employees, by name or position title, to take action for the Contracting Officer under this
contract. Each designee shall be identified as a Contracting Officer’s Representative
(COR). Such designation(s) shall specify the scope and limitations of the authority so
delegated; provided, that the designee shall not change the terms or conditions of the
contract, unless the COR is a warranted Contracting Officer and this authority is
delegated in the designation.

(b) The COR for this contract is Facility Manager
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Payment: The Contractor's attention is directed to Section H, 52.232-5, "Payments Under
Fixed-Price Construction Contracts". The following elaborates on the information
contained in that clause.

Requests for payment, may be made no more frequently than monthly. Payment
requests shall cover the value of labor and materials completed and in place, including a
prorated portion of overhead and profit.

After receipt of the Contractor's request for payment, and on the basis of an
inspection of the work, the Contracting Officer shall make a determination as to the
amount, which is then due. If the Contracting Officer does not approve payment of the
full amount applied for, less the retainage allowed by in 52.232-5, the Contracting Officer
shall advise the Contractor as to the reasons.

Under the authority of 52.232-27(a), the 14 day period identified in FAR 52.232-
27(a)(1)(1)(A) is hereby changed to 30 days.

FINANCIAL MANAGEMENT CENTER (FMC)
American Embassy Manila
Chancery Compound, 1201 Roxas Boulevard
Ermita Manila

G. SPECIAL REQUIREMENTS

G.1.0 RESERVED

G.1.1 RESERVED

G.1.2 RESERVED

G.1.3 RESERVED

G.2.0 Insurance - The Contractor is required by FAR 52.228-5, "Insurance - Work on a
Government Installation” to provide whatever insurance is legally necessary. The

Contractor shall at its own expense provide and maintain during the entire performance
period the following insurance amounts:
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G.2.1 General Liability (includes premises/operations, collapse hazard, products,
completed operations, contractual, independent contractors, broad form property damage,
personal injury) '

1. Bodily Injury on or off the site stated in Philippine Peso:

Per Occurrence PHP 50,000.00
Cumulative PHP 150,000.00

2. Property Damage on or off the site in Philippine Peso:
Per Occurrence PHP 50,000.00
Cumulative PHP 150,000.00

G.2.2 The foregoing types and amounts of insurance are the minimums required. The
Contractor shall obtain any other types of insurance required by local law or that are
ordinarily or customarily obtained in the location of the work. The limit of such
insurance shall be as provided by law or sufficient to meet normal and customary claims.

G.2.3 The Contractor agrees that the Government shall not be responsible for personal
injuries or for damages to any property of the Contractor, its officers, agents, servants,
and employees, or any other person, arising from and incident to the Contractor's
performance of this contract. The Contractor shall hold harmless and indemnify the
Government from any and all claims arising therefrom, except in the instance of gross
negligence on the part of the Government.

G.2.4 The Contractor shall obtain adequate insurance for damage to, or theft of,
materials and equipment in insurance coverage for loose transit to the site or in storage on
or off the site.

G.2.5 The general liability policy required of the Contractor shall name "the United
States of America, acting by and through the Department of State", as an additional
insured with respect to operations performed under this contract.

G.3.0 Document Descriptions

G.3.1 Supplemental Documents: The Contracting Officer shall furnish from time to
time such detailed drawings and other information as is considered necessary, in the
opinion of the Contracting Officer, to interpret, clarify, supplement, ot correct
inconsistencies, errors or omissions in the Contract documents, or to describe minor
changes in the work not involving an increase in the contract price or extension of the
contract time. The Contractor shall comply with the requirements of the supplemental
documents, and unless prompt objection is made by the Contractor within 20 days, their
issuance shall not provide for any claim for an increase in the Contract price or an
extension of contract time.

G.3.1.1. Record Documents. The Contractor shall maintain at the project site:
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(1) a current marked set of Contract drawings and specifications indicating all
interpretations and clarification, contract modifications, change orders, or any
other departure from the contract requirements approved by the Contracting
Officer; and,

(2) a complete set of record shop drawings, product data, samples and other
submittals as approved by the Contracting Officer. '

G.3.1.2. RESERVED

G.4.0 Laws and Regulations - The Contractor shall, without additional expense to the
Government, be responsible for complying with all laws, codes, ordinances, and
regulations applicable to the performance of the work, including those of the host
country, and with the lawful orders of any governmental authority having jurisdiction.
Host country authorities may not enter the construction site without the permission of the
Contracting Officer. Unless otherwise directed by the Contracting Officer, the
Contractor shall comply with the more stringent of the requirements of such laws,
regulations and orders and of the contract. In the event of a conflict between the contract
and such laws, regulations and orders, the Contractor shall promptly advise the
Contracting Officer of the conflict and of the Contractor's proposed course of action for
resolution by the Contracting Officer.

G.4.1 The Contractor shall comply with all local labor laws, regulations, customs and
practices pertaining to labor, safety, and similar matters, to the extent that such
compliance is not inconsistent with the requirements of this contract.

G.4.2 The Contractor shall give written assurance to the Contracting Officer that all
subcontractors and others performing work on or for the project have obtained all
requisite licenses and permits.

G.4.3 The Contractor shall submit proper documentation and evidence satisfactory to
the Contracting Officer of compliance with this clause.

G.5.0 Construction Personnel - The Contractor shall maintain discipline at the site and
at all times take all reasonable precautions to prevent any unlawful, riotous, or disorderly
conduct by or among those employed at the site. The Contractor shall ensure the
preservation of peace and protection of persons and property in the neighborhood of the
project against such action. The Contracting Officer may require, in writing that the
Contractor remove from the work any employee that the Contracting Officer deems
incompetent, careless, insubordinate or otherwise objectionable, or whose continued
employment on the project is deemed by the Contracting Officer to be contrary to the
Government's interests.

G.5.1 If the Contractor has knowledge that any actual or potential labor dispute is
delaying or threatens to delay the timely performance of this contract, the Contractor
shall immediately give notice, including all relevant information, to the Contracting
Officer.
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G.5.2  After award, the Contractor has ten calendar days to submit to the Contracting
Officer a list of workers and supervisors assigned to this project for the Government to
conduct all necessary security checks. It is anticipated that security checks will take
twenty-one (21)_days to perform. For each individual the list shall include:

Full Name

Place and Date of Birth

Current Address

Identification number

Completed RSO biographic data from for each personnel (Attachment 2)
2 pes. 27x2” black and white ID picture

Original copy of NBI clearance (not more than 6 months old)

Failure to provide any of the above information may be considered grounds for
rejection and/or resubmittal of the application. Once the Government has completed the
security screening and approved the applicants a badge will be provided to the individual
for access to the site. This badge may be revoked at any time due to the falsification of
data, or misconduct on site.

G.5.3 The Contractor shall provide an English speaking supervisor on site at all times.
This position is considered as key personnel under this purchase order.

G.6.0 Materials and Equipment - All materials and equipment incorporated into the
work shall be new and for the purpose intended, unless otherwise specified. All
workmanship shall be of good quality and performed in a skillful manner that will
withstand inspection by the Contracting Officer.

G.7.0 Special Warranties

G.7.1 Any special warranties that may be required under the contract shall be subject to
the stipulations set forth in 52.246-21, "Warranty of Construction", as long as they are
not in conflict.

G.7.2 The Contractor shall obtain and furnish to the Government all information
required to make any subcontractor's, manufacturer's, or supplier's guarantee or warranty
legally binding and effective. The contractor shall submit both the information and the
guarantee or warranty to the Government in sufficient time to permit the Government to
meet any time limit specified in the guarantee or warranty, but not later than completion
and acceptance of all work under this contract.
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G.8.0 Equitable Adjustments

Any circumstance for which the contract provides an equitable adjustment that
causes a change within the meaning of paragraph (a) of the "Changes" clause shall be
treated as a change under that clause; provided, that the Contractor gives the Contracting
Officer prompt written notice (within 20 days) stating:

(a) the date, circumstances, and applicable contract clause authorizing an

equitable adjustment and

(b) that the Contractor regards the event as a changed condition for which an

equitable adjustment is allowed under the contract

The Contractor shall provide written notice of a differing site condition within 10
calendar days of occurrence following FAR 52.236-2, Differing Site Conditions.

G.9.0 RESERVED
H.1. SAFETY

H.1.1 DOSAR 652.236-70 ACCIDENT PREVENTION (APR 2004)

(a) General. The Contractor shall provide and maintain work environments and
procedures which will safeguard the public and Government personnel, property,
materials, supplies, and equipment exposed to Contractor operations and activities; avoid
interruptions of Government operations and delays in project completion dates; and,
control costs in the performance of this contract. For these purposes, the Contractor
shall:

(1) Provide appropriate safety barricades, signs and signal lights;

(2) Comply with the standards issued by any local government authority
having jurisdiction over occupational health and safety issues; and,

(3) Ensure that any additional measures the Contracting Officer determines to
be reasonably necessary for this purpose are taken.

(4) For overseas construction projects, the Contracting Officer shall specify in
writing additional requirements regarding safety if the work involves:

(1) Scaffolding;

(1) Work at heights above two (2) meters;

(1ii) Trenching or other excavation greater than one (1) meter in h;
(iv) Earth moving equipment;

(v) Temporary wiring, use of portable electric tools, or other
recognized electrical hazards. Temporary wiring and portable electric tools
require the use of a ground fault circuit interrupter (GFCI) in the affected
circuits; other electrical hazards may also require the use of a GFCI;

(vi) Work in confined spaces (limited exits, potential for oxygen
less that 19.5 percent or combustible atmosphere, potential for solid or liquid
engulfment, or other hazards considered to be immediately dangerous to life
or health such as water tanks, transformer vaults, sewers, cisterns, etc.);
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(vii) Hazardous materials — a material with a physical or health
hazard including but not limited to, flammable, explosive, corrosive, toxic,
reactive or unstable, or any operations which creates any kind of
contamination inside an occupied building such as dust from demolition
activities, paints, solvents, etc.; or

(viil) Hazardous noise levels.

(b) Records. The Contractor shall maintain an accurate record of exposure data
on all accidents incident to work performed under this contract resulting in death,
traumatic injury, occupational disease, or damage to or theft of property, materials,
supplies, or equipment. The Contractor shall report this data in the manner prescribed by
the Contracting Officer.

(¢) Subcontracts. The Contractor shall be responsible for its subcontractors’
compliance with this clause.

(d) Written program. Before commencing work, the Contractor shall:

(1) Submit a written plan to the Contracting Officer for implementing this
clause. The plan shall include specific management or technical procedures for
effectively controlling hazards associated with the project; and,

(2) Meet with the Contracting Officer to discuss and develop a mutual
understanding relative to administration of the overall safety program.

(¢) Notification. The Contracting Officer shall notify the Contractor of any non-
compliance with these requirements and the corrective actions required. This notice,
when delivered to the Contractor or the Contractor’s representative on site, shall be
deemed sufficient notice of the non-compliance and corrective action required. After
receiving the notice, the Contractor shall immediately take corrective action. If the
Contractor fails or refuses to promptly take corrective action, the Contracting Officer
may issue an order suspending all or part of the work until satisfactory corrective action
has been taken. The Contractor shall not be entitled to any equitable adjustment of the
contract price or extension of the performance schedule on any suspension of work order
issued under this clause.

L CLAUSES

This contract incorporates one or more clauses by reference, with the same force
and effect as if they were given in full text. Upon request, the Contracting Officer will
make their full text available. Also, the full text of a clause may be accessed
electronically at this/these address(es): http.//www.acquisition.gov/far/ or
hitp.//farsite. hill.af. mil/vffara.htm. Please note these addresses are subject to change.

If the Federal Acquisition Regulation (FAR) is not available at the locations
indicated above, use the Department of State Acquisition website at
hitp://www.statebuy.state. gov/ to access links to the FAR. You may also use an internet
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“search engine” (for example, Google, Yahoo, Excite) to obtain the latest location of the
most current FAR.

The following Federal Acquisition Regulation clause(s) is/are 1ncorp0rated by reference
(48 CFR CH. 1):

CLAUSE

52.202-1
52.204-9

52.204-10
52.204-12

52.204-13
52.209-6

52.209-9

52.213-4

52.216-7
52.222-1

52.222-19
REMEDIES

52.222-27
52.222-50
52.223-18

52.225-13
52.225-14

52.228-5

52.228-11
52.228-13

TITLE AND DATE

DEFINITIONS (NOV 2013)
PERSO]z\I(ﬁIT)VERIF ICATION OF CONTRACTOR PERSONNEL (JAN

REPORTING EXECUTIVE COMPENSATION AND FIRST-TIER
SUBCONTRACT AWARDS (JUL 2013)

DATA UNIVERSAL NUMBERING SYSTEM NUMBER
MAINTENANCE (DEC 2012)

SYSTEM FOR AWARD MANAGEMENT MAINTENANCE (JUL 2013)
PROTECTING THE GOVERNMENT'S INTEREST WHEN
SUBCONTRACTING WITH CONTRACTORS DEBARRED,
SUSPENDED OR PROPOSED FOR DEBARMENT (AUG 2013)

UPDATES OF INFORMATION REGARDING RESPONSIBILITY
MATTERS (JUL 2013)

TERMS AND CONDITIONS —SIMPLIFIED ACQUISITIONS (OTHER
THAN COMMERCIAL ITEMS) (NOV 2013)

ALLOWABLE COST AND PAYMENT (JUNE 2013)
NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 1997)

CHILD LABOR —~ COOPERATION WITH AUTHORITIES AND
(JAN 2014)

PROMPT PAYMENT CONSTRUCTION (JUL 2013)
COMBATING TRAFFICKING IN PERSONS (FEB 2009)

ENCOURAGING CONTRACTOR POLICIES TO BAN TEXT
MESSAGING WHILE DRIVING (AUG 2011)

RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUNE 2008)

INCONSISTENCY BETWEEN ENGLISH VERSION AND
TRANSLATION OF CONTRACT (FEB 2000)

INSURANCE - WORK ON A GOVERNMENT INSTALLATION (JAN
1997)

PLEDGES OF ASSETS (JAN 2012)
ALTERNATIVE PAYMENT PROTECTION (JUL 2000)
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52.229-6 TAXES - FOREIGN FIXED-PRICE CONTRACTS (FEB 2013)

52.229-7 TAXES- FIXED PRICE CONTRACTS WITH FOREIGN
GOVERNMENTS (FEB 2013)

52.232-5  PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS
(SEP 2002)

52.232-8 DISCOUNTS FOR PROMPT PAYMENT (FEB 2002)
52.232-11 EXTRAS (APR 1984)

52.232-18 AVAILABILITY OF FUNDS (APR 1984)

52.232-22 LIMITATION OF FUNDS (APR 1984)

52.232-24 PROHIBITION OF ASSIGNMENT OF CLAIMS (JAN 1986)
52.232-25 PROMPT PAYMENT (JUL 2013)

52.232-27 PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (JUL
2013)

52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER - SYSTEM FOR
AWARD MANAGEMENT (JUL 2013)

52.232-34 PAYMENT BY ELECTRONIC FUNDS TRANSFER — OTHER THAN
SYSTEM FOR AWARD MANAGEMENT (JUL 2013)

52.233-1 DISPUTES (JULY 2002) Alternate I (DEC 1991)
52.233-3 PROTEST AFTER AWARD (AUG 1996)
52.236-2 DIFFERING SITE CONDITIONS (APR 1984)

52.236-3 SITE INVESTIGATION AND CONDITIONS AFFECTING THE
WORK (APR 1984)

52.236-5 MATERIAL AND WORKMANSHIP (APR 1984)

52.236-6 SUPERINTENDENCE BY THE CONTRACTOR (APR 1984)
52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991)

52.236-8 OTHER CONTRACTS (APR 1984)

52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES,
EQUIPMENT, UTILITIES, AND IMPROVEMENTS (APR 1984)

52.236-10 OPERATIONS AND STORAGE AREAS (APR 1984)
52.236-11 USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)
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52.236-12
52.236-14
52.236-15

52.236-21
1997)

52.236-26
52.242-14
52.243-4
52.243-5
52.244-6
52.245-2

52.245-9
52.246-12
52.246-17

52.246-21
52.249-2

52.249-10
52.249-14

CLEANING UP (APR 1984)
AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984)
SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984)
SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB

PRECONSTRUCTION CONFERENCE (FEB 1995)
SUSPENSION OF WORK (APR 1984)

CHANGES (JUNE 2007)

CHANGES AND CHANGED CONDITIONS (APR 1984)
SUBCONTRACTS FOR COMMERCIAL ITEMS (DEC 2013)

GOVERNMENT PROPERTY INSTALLATION OPERATION
SERVICES (APR 2012)

USE AND CHARGES (APR 2012)
INSPECTION OF CONSTRUCTION (AUG 1996)

WARRANTY OF SUPPLIES OF A NONCOMPLEX NATURE (JUNE
2003)

WARRANTY OF CONSTRUCTION (MAR 1994)

TERMINATION FOR CONVENIENCE OF THE GOVERNMENT
(FIXED-PRICE) (APR 2012) Alternate I (SEP 1996)

DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984)
EXCUSABLE DELAYS (APR 1984)

The following Department of State Acquisition Regulation (DOSAR) clause(s) is/are set
forth in full text:

652.204-70

DEPARTMENT OF STATE PERSONAL IDENTIFICATION CARD

ISSUANCE PROCEDURES (MAY 2011)

(a) The Contractor shall comply with the Department of State (DOS) Personal
Identification Card Issuance Procedures for all employees performing under this contract
who require frequent and continuing access to DOS facilities, or information systems.
The Contractor shall insert this clause in all subcontracts when the subcontractor’s
employees will require frequent and continuing access to DOS facilities, or information

systems.
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(b) The DOS Personal Identification Card Issuance Procedures may be accessed at
http.//www.state.gov/m/ds/rls/rpt/c21664.htm .
(End of clause)

CONTRACTOR IDENTIFICATION (JULY 2008)

Contract performance may require contractor personnel to attend meetings with
government personnel and the public, work within government offices, and/or utilize
government email.

Contractor personnel must take the following actions to identify themselves as
non-federal employees:

1) Use an e-mail signature block that shows name, the office being supported and
company affiliation (e.g. “John Smith, Office of Human Resources, ACME
Corporation Support Contractor™);

2) Clearly identify themselves and their contractor affiliation in meetings;

3) Identify their contractor affiliation in Departmental e-mail and phone listings
whenever contractor personnel are included in those listings; and

4) Contractor personnel may not utilize Department of State logos or indicia on
business cards.

(End of clause)

652.236-70  ACCIDENT PREVENTION (APR 2004)

(a) General. The Contractor shall provide and maintain work environments and
procedures which will safeguard the public and Government personnel, property,
materials, supplies, and equipment exposed to contractor operations and activities; avoid
interruptions of Government operations and delays in project completion dates; and,

control costs in the performance of this contract. For these purposes, the Contractor
shall:

(1) Provide appropriate safety barricades, signs and signal lights;
(2) Comply with the standards issued by any local government authority having
jurisdiction over occupational health and safety issues; and,
(3) Ensure that any additional measures the Contracting Officer determines to be
reasonably necessary for this purpose are taken.
(4) For overseas construction projects, the Contracting Officer shall specify in
writing additional requirements regarding safety if the work involves:
(i) Scaffolding;
(i1) Work at heights above two (2) meters;
(1i1) Trenching or other excavation greater than one (1) meter in depth;
(iv) Earth moving equipment;
(v) Temporary wiring, use of portable electric tools, or other recognized
electrical hazards. Temporary wiring and portable electric tools require the use of
a ground fault circuit interrupter (GFCI) in the affected circuits; other electrical
hazards may also require the use of a GFCI;
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(vi) Work in confined spaces (limited exits, potential for oxygen less that
19.5 percent or combustible atmosphere, potential for solid or liquid engulfment,
or other hazards considered to be immediately dangerous to life or health such as
water tanks, transformer vaults, sewers, cisterns, etc.);

(vil) Hazardous materials — a material with a physical or health hazard
including but not limited to, flammable, explosive, corrosive, toxic, reactive or
unstable, or any operations which creates any kind of contamination inside an
occupied building such as dust from demolition activities, paints, solvents, etc.; or

(viii) Hazardous noise levels.

(b) Records. The Contractor shall maintain an accurate record of exposure data
on all accidents incident to work performed under this contract resulting in death,
traumatic injury, occupational disease, or damage to or theft of property, materials,
supplies, or equipment. The Contractor shall report this data in the manner prescribed by
the Contracting Officer.

(¢) Subcontracts. The Contractor shall be responsible for its subcontractors’
compliance with this clause.

(d) Written program. Before commencing work, the Contractor shall:

(1) Submit a written plan to the Contracting Officer for implementing this clause.
The plan shall include specific management or technical procedures for effectively
controlling hazards associated with the project; and,

(2) Meet with the Contracting Officer to discuss and develop a mutual
understanding relative to administration of the overall safety program.

(e) Notification. The Contracting Officer shall notify the Contractor of any non-
compliance with these requirements and the corrective actions required. This notice,
when delivered to the Contractor or the Contractor’s representative on site, shall be
deemed sufficient notice of the non-compliance and corrective action required. After
recetving the notice, the Contractor shall immediately take corrective action. If the
Contractor fails or refuses to promptly take corrective action, the Contracting Officer
may issue an order suspending all or part of the work until satisfactory corrective action
has been taken. The Contractor shall not be entitled to any equitable adjustment of the
contract price or extension of the performance schedule on any suspension of work order
issued under this clause. '

(End of clause)

652.242-73  AUTHORIZATION AND PERFORMANCE (AUG 1999)
(a) The Contractor warrants the following:
(1) That is has obtained authorization to operate and do business in the country or
countries in which this contract will be performed;
(2) That is has obtained all necessary licenses and permits required to perform
this contract; and,
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(3) That it shall comply fully with all laws, decrees, labor standards, and
regulations of said country or countries during the performance of this contract.

(b) If the party actually performing the work will be a subcontractor or joint venture
partner, then such subcontractor or joint venture partner agrees to the requirements of
paragraph (a) of
this clause.

652.243-70  NOTICES (AUG 1999)

Any notice or request relating to this contract given by either party to the other
shall be in writing. Said notice or request shall be mailed or delivered by hand to the
other party at the address provided in the schedule of the contract. All modifications to
the contract must be made in writing by the Contracting Officer.

652.229-71  PERSONAL PROPERTY DISPOSITION AT POSTS ABROAD (AUG
1999)

Regulations at 22 CFR Part 136 require that U.S. Government employees and
their families do not profit personally from sales or other transactions with persons who
are not themselves entitled to exemption from import restrictions, duties, or taxes. Should
the Contractor experience importation or tax privileges in a foreign country because of its
contractual relationship to the United States Government, the Contractor shall observe the
requirements of 22 CFR Part 136 and all policies, rules, and procedures issued by the
chief of mission in that foreign country.

L LIST OF ATTACHMENTS

ATTACHMENT NUMBER OF
NUMBER DESCRIPTION OF ATTACHMENT ‘ 1 PAGES
Attachment 1 Specifications/Scope of Work ‘ 14
Attachment 2 RSO Biographic Data ' 2
Attachment 3 Philippine and American Holidays |
Attachment 4 Drawing 11

J. QUOTATION INFORMATION

A. QUALIFICATIONS OF OFFERORS

Offerors/quoters must be technically qualified and financially responsible to
perform the work described in this solicitation. At a minimum, each Offeror/Quoter must
meet the following requirements:

(D) Be able to understand written and spoken English;
) Have an established business with a permanent address and
telephone listing;
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3) Be able to demonstrate prior construction experience with suitable
references;

(4) Have the necessary personnel, equipment and financial resources
available to perform the work;

&) Have all licenses and permits required by local law;

(6) Meet all local insurance requirements;

@) Have the ability to obtain or to post adequate performance security,
such as bonds, irrevocable letters of credit or guarantees issued by
a reputable financial institution;

(8) Have no adverse criminal record; and

9 Have no political or business affiliation which could be considered
contrary to the interests of the United States.

B. SUBMISSION OF QUOTATIONS

This solicitation is for the performance of the construction services described in
SCOPE OF WORK, and the Attachments which are a part of this request for quotation.

Each quotation must consist of the following:

Volume Title Number of Copies*

Standard Form 18 (SF18) including a completed Section A,
I “PRICE”, and a completed Section L, “REPRESENTATIONS 2
AND CERTIFICATIONS”.

Performance schedule in the form of a "bar chart" and Business

Il Management/Technical Proposal

Submit the complete quotation to the address indicated. If mailed, on Standard Form 18,
or if hand-delivered, use the address set forth below.

CONTRACTING & PROCUREMENT (C&P)
General Services Office (GSO)
American Embassy Manila

Seafront Compound, Roxas Boulevard
Pasay City 1300

The Offeror/Quoter shall identify and explain/justify any deviations, exceptions,
or conditional assumptions taken with respect to any of the instructions or requirements
of this request for quotation in the appropriate volume of the offer.

Volume II: Performance schedule and Business Management/Technical Proposal.

(a) Present the performance schedule in the form of a "bar chart" indicating when
the various portions of the work will be commenced and completed within the required
schedule. This bar chart shall be in sufficient detail to clearly show each segregable
portion of work and its planned commencement and completion date.
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(b) The Business Management/Technical Proposal shall be in two parts,
including the following information:

Proposed Work Information - Provide the following:

(1) A list of the names, addresses and telephone numbers of the owners
partners, and principal officers of the Offeror;

(2) The name and address of the Offeror's field superintendent for this
project;

(3) A list of the names, addresses, and telephone numbers of
subcontractors and principal materials suppliers to be used on the project,
indicating what portions of the work will be performed by them; and,

>

Experience and Past Performance - List all contracts and subcontracts your
company has held over the past three years for the same or similar work. Provide the
following information for each contract and subcontract:

(1) Customer's name, address, and telephone numbers of customer's lead
contract and technical personnel;

(2) Contract number and type;

(3) Date of the contract award place(s) of performance, and completion
dates; Contract dollar value;

(4) Brief description of the work, including responsibilities; and

(5) Any litigation currently in process or occurring within last 5 years.

C. 52.236-27 SITE VISIT (CONSTRUCTION) (FEB 1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site
Investigations and Conditions Affecting the Work, will be included in any contract
awarded as a result of this solicitation. Accordingly, offerors or quoters are urged and
expected to inspect the site where the work will be performed.

(b) A site visit has been scheduled for Thursday, 3 September,2015 at 9:00

AM.
(c) Participants will meet at Roxas Boulevard Gate, Seafront Compound Pasay

City.

D. MAGNITUDE OF CONSTRUCTION PROJECT

It is anticipated that the range in price of this contract will be: between Php
1,1150,000.00 and Php 4,600,000.00 '

E. LATE QUOTATIONS. Late quotations shall be handled in accordance with
FAR.

F. 52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE
(FEB 1998)
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This contract incorporates the following provisions by reference, with the same
force and effect as if they were given in full text. Upon request, the Contracting Officer
will make their full text available. The offeror is cautioned that the listed provisions may
include blocks that must be completed by the offeror and submitted with its quotation or
offer. In lieu of submitting the full text of those provisions, the offeror may identify the
provision by paragraph identifier and provide the appropriate information with its
quotation or offer. Also, the full text of a solicitation provision may be accessed
electronically at: http://acquisition. gov/far/index. html/ or
http.//farsite. hill. af mil/vifara.htm. Please note these addresses are subject to change

If the Federal Acquisition Regulation (FAR) is not available at the locations
indicated above, use the Department of State Acquisition website at
http://www statebuy.state.gov to access the link to the FAR, or use of an Internet "search
engine” (for example, Google, Yahoo or Excite) is suggested to obtain the latest location
of the most current FAR.

The following Federal Acquisition Regulation provisions are incorporated by reference
(48 CFR CH. 1):

PROVISION TITLE AND DATE

52.204-6 DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUL
2013)

52.204-7 SYSTEM FOR AWARD MANAGEMENT (JUL 2013)

52.214-34  SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE (APR
1991)

52.215-1 INSTRUCTIONS TO OFFERORS--COMPETITIVE ACQUISITION
(JAN 2004)

K. EVALUATION CRITERIA

Award will be made to the lowest priced, acceptable, responsible quoter. The
Government reserves the right to reject quotations that are unreasonably low or high in
price.

The Government will determine acceptability by assessing the offeror's compliance with
the terms of the RFQ. The Government will determine responsibility by analyzing
whether the apparent successful quoter complies with the requirements of FAR 9.1,
including:

e ability to comply with the required performance period, taking into
consideration all existing commercial and governmental business
commitments;
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satisfactory record of integrity and business ethics;

necessary organization, experience, and skills or the ability to obtain them;
necessary equipment and facilities or the ability to obtain them; and
otherwise qualified and eligible to receive an award under applicable laws and
regulations.
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SECTION L - REPRESENTATIONS, CERTIFICATIONS AND
OTHER STATEMENTS OF OFFERORS OR QUOTERS

L.1  52.204-3 TAXPAYER IDENTIFICATION (OCT 1998)

(a) Definitions

"Common parent", as used in this provision, means that corporate entity that owns
or controls an affiliated group of corporations that files its Federal income tax returns on
a consolidated basis, and of which the offeror is a member.
"Taxpayer Identification Number (TIN)", as used in this provision, means the number
required by the IRS to be used by the offeror in reporting income tax and other returns.
The TIN may be either a Social Security Number or an Employer Identification Number.

(b) All offerors must submit the information required in paragraphs (d)through (f)
of this provision in order to comply with debt collection requirements of 31 U.S.C.
7701(c) and 3325 (d), reporting requirements of 26 USC 6041, 6041A, and 6050M and
implementing regulations issued by the Internal Revenue Service (IRS). If the resulting
contract is subject to the reporting requirements described in FAR 4.904, the failure or
refusal by the offeror to furnish the information may result in a 31 percent reduction of
payments otherwise due under the contract.

(¢) The TIN may be used by the Government to collect and report on any
delinquent amounts arising out of the offeror’s relationship with the Government (31 USC
7701( ¢)(3)). If the resulting contract is subject to the payment reporting requirements
described in FAR 4.904, the TIN provided hereunder may be matched with IRS records
to verify the accuracy of the offeror’s TIN.

(d) Taxpayer Identification Number (TIN)

TIN:

TIN has been applied for

TIN is not required because:

Offeror is a nonresident alien, foreign corporation, or foreign partnership
that does not have income effectively connected with the conduct of a
trade or business in the U.S. and does not have an office or place of
business or a fiscal paying agent in the U.S.

Offeror is an agency or instrumentality of a foreign government

Offeror is an agency or instrumentality of the Federal Government
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(e) Type of Organization

Sole Proprietorship

Partnership

Corporate Entity (not tax exempt)

Corporate Entity (tax exempt)

Government entity (Federal, State or local)

Foreign Government

International organization per 26 CFR 1.6049-4

Other:

(f) Common Parent

Offeror is not owned or controlled by a common parent as defined in
paragraph (a) of this clause.

Name and TIN of common parent

Name

TIN

(End of provision)

L2 52.204-8 ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN
2014)

(a)(1) The North American Industry Classification System (NAICS) code(s) for this
acquisition is/are:

236118 - Construction Management, residential remodeling

236220 - Construction Management, commercial and institutional building or
Warehouse construction

237110 - Construction Management, water and sewage line and related structures

237310 - Construction Management, highway road, street or bridge

237990 - Construction Management, outdoor recreation facility

(2) The small business size standard is $33.5 Million USD.

(3) The small business size standard for a concern which submits an offer in its own
name, other than on a construction or service contract, but which proposes to furnish a
product which it did not itself manufacture, is 500 employees.

(b)(1) If the provision at 52.204-7, System for Award Management, is included in this
solicitation, paragraph (d) of this provision applies.

(2) If the provision at 52.204-7 is not included in this solicitation, and the offeror is
currently registered in the System for Award Management (SAM), and has completed the
Representations and Certifications section of SAM electronically, the offeror may choose
to use paragraph (d) of this provision instead of completing the corresponding individual
representations and certifications in the solicitation. The offeror shall indicate which
option applies by checking one of the following boxes:

[ 1) Paragraph (d) applies.

RFQ NO. SRP380-15-Q-0161

REFURBISHMENT OF EXPENDABLE WAREHOUSE OFFICE ,SF COMP

Page 250f 47




[ ] (11) Paragraph (d) does not apply and the offeror has completed the individual
representations and certifications in the solicitation.

(c)(1) The following representations or certifications in SAM are applicable to this
solicitation as indicated:

(1) 52.203-2, Certificate of Independent Price Determination. This provision
applies to solicitations when a firm-fixed-price contract or fixed-price contract with
economic price adjustment is contemplated unless—

(A) The acquisition is to be made under the simplified acquisition procedures in
Part 13;

(B) The solicitation is a request for technical proposals under two-step sealed
bidding procedures; or

(C) The solicitation is for utility services for which rates are set by law or
regulation.

(i1) 52.203-11, Certification and Disclosure Regarding Payments to Influence
Certain Federal Transactions. This provision applies to solicitations expected to exceed
$150,000. ) ,

(iii) 52.204-3, Taxpayer Identification. This provision applies to solicitations that
do not include the provision at 52.204-7, System for Award Management.

(iv) 52.204-5, Women-Owned Business (Other Than Small Business). This
provision applies to solicitations that—

(A) Are not set aside for small business concerns;

(B) Exceed the simplified acquisition threshold; and

(C) Are for contracts that will be performed in the United States or its outlying
areas.

(v) 52.209-2, Prohibition on Contracting with Inverted Domestic Corporations—
Representation. This provision applies to solicitations using funds appropriated in fiscal
years 2008, 2009, 2010, or 2012.

(vi) 52.209-5, Certification Regarding Responsibility Matters. This provision
applies to solicitations where the contract value is expected to exceed the simplified
acquisition threshold.

(vii) 52.214-14, Place of Performance—Sealed Bidding. This provision applies to
invitations for bids except those in which the place of performance is specified by the
Government.

(viii) 52.215-6, Place of Performance. This provision applies to solicitations
unless the place of performance is specified by the Government.

(ix) 52.219-1, Small Business Program Representations (Basic & Alternate I).
This provision apphes to solicitations when the contract will be performed in the United
States or its outlying areas.

(A) The basic provision applies when the solicitations are issued by other than
DoD, NASA, and the Coast Guard.

(B) The provision with its Alternate I applies to solicitations issued by DoD,
NASA, or the Coast Guard.

(x) 52.219-2, Equal Low Bids. This provision applies to solicitations when
contracting by sealed bidding and the contract will be performed in the United States or
its outlying areas.

(x1) 52 222 22, Prev1ous Contracts and Compliance Reports. This prov151on
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(xii) 52.222-25, Affirmative Action Compliance. This provision applies to
solicitations, other than those for construction, when the solicitation includes the clause at
52.222-26, Equal Opportunity. _

(xiii) 52.222-38, Compliance with Veterans’ Employment Reporting
Requirements. This provision applies to solicitations when it is anticipated the contract
award will exceed the simplified acquisition threshold and the contract is not for
acquisition of commercial items.

(xiv) 52.223-1, Biobased Product Certification. This provision applies to
solicitations that require the delivery or specify the use of USDA—designated items; or
include the clause at 52.223-2, Affirmative Procurement of Biobased Products Under
Service and Construction Contracts.

(xv) 52.223-4, Recovered Material Certification. This provision applies to
solicitations that are for, or specify the use of, EPA—-designated items.

(xvi) 52.225-2, Buy American Act Certificate. This provision applies to
solicitations containing the clause at 52.225-1.

(xvii) 52.225-4, Buy American Act—Free Trade Agreements—Israeli Trade Act
Certificate. (Basic, Alternates I, II, and II1.) This provision applies to solicitations
containing the clause at 52.225-3.

(A) If the acquisition value is less than $25,000, the basic provision applies.

(B) If the acquisition value is $25,000 or more but is less than $50,000, the
provision with its Alternate I applies.

(C) If the acquisition value is $50,000 or more but is less than $79,507, the
provision with its Alternate II applies.

(D) If the acquisition value is $79,507 or more but is less than $100,000, the
provision with its Alternate III applies.

(xviii) 52.225-6, Trade Agreements Certificate. This provision applies to
solicitations containing the clause at 52.225-5.

(xix) 52.225-20, Prohibition on Conducting Restricted Business Operations in
Sudan—Certification. This provision applies to all solicitations.

(xx) 52.225-25, Prohibition on Contracting with Entities Engaging in Certain
Activities or Transactions Relating to Iran-Representation and Certifications. This
provision applies to all solicitations.

(xx1) 52.226-2, Historically Black College or University and Minority Institution
Representation. This provision applies to—

(A) Solicitations for research, studies, supplies, or services of the type normally
acquired from higher educational institutions; and
(B) For DoD, NASA, and Coast Guard acquisitions, solicitations that contain
the clause at 52.219-23, Notice of Price Evaluation Adjustment for Small Disadvantaged
Business Concerns.
(2) The following certifications are applicable as indicated by the Contracting
Officer:
[Contracting Olfficer check as appropriate.]
_ (i) 52.219-22, Small Disadvantaged Business Status.
__(A) Basic.
__(B) Alternate I.

(1) 52.222-18, Certification Regarding Knowledge of Child Labor for Listed

End Products.
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_ (iii) 52.222-48, Exemption from Application of the Service Contract Act to
Contracts for Maintenance, Calibration, or Repair of Certain Equipment Certification.

_(1v) 52.222-52, Exemption from Application of the Service Contract Act to
Contracts for Certain Services—Certification.

_(v) 52.223-9, with its Alternate I, Estimate of Percentage of Recovered
Material Content for EPA-Designated Products (Alternate I only).

_(vi) 52.227-6, Royalty Information.

__(A) Basic.

__(B) Alternate I.

__(vii) 52.227-15, Representation of Limited Rights Data and Restricted
Computer Software.

(d) The offeror has completed the annual representations and certifications
electronically via the SAM website accessed through https://www.acquisition.gov. After
reviewing the SAM database information, the offeror verifies by submission of the offer
that the representations and certifications currently posted electronically that apply to this
solicitation as indicated in paragraph (c) of this provision have been entered or updated
within the last 12 months, are current, accurate, complete, and applicable to this
solicitation (including the business size standard applicable to the NAICS code
referenced for this solicitation), as of the date of this offer and are incorporated in this
offer by reference (see FAR 4.1201); except for the changes identified below [offeror to
insert changes, identifying change by clause number, title, date]. These amended
representation(s) and/or certification(s) are also incorporated in this offer and are current,
accurate, and complete as of the date of this offer.

FAR CLAUSE # TITLE DATE  CHANGE

Any changes provided by the offeror are applicable to this solicitation only, and do not
result in an update to the representations and certifications posted on SAM.
(End of provision)

L3. 52.225-18 PLACE OF MANUFACTURE (SEPT 2006)

(a) Definitions. As used in this clause—
* Manufactured end product” means any end product in Federal Supply Classes
(FSC) 1000-9999, except—
(1) FSC 5510, Lumber and Related Basic Wood Materials;
(2) Federal Supply Group (FSG) 87, Agricultural Supplies;
(3) FSG 88, Live Animals;
(4) FSG 89, Food and Related Consumables;
(5) FSC 9410, Crude Grades of Plant Materials;
(6) FSC 9430, Miscellaneous Crude Animal Products, Inedible;
(7) FSC 9440, Miscellaneous Crude Agricultural and Forestry Products;
(8) FSC 9610, Ores;
(9) FSC 9620, Minerals, Natural and Synthetic; and
(10) FSC 9630, Additive Metal Materials.

RFQ NO. SRP380-15-Q-0161

REFURBISHMENT OF EXPENDABLE WAREHOUSE OFFICE ,SF COMP

Page 280f 47




“Place of manufacture” means the place where an end product is assembled out of
components, or otherwise made or processed from raw materials into the finished product
that is to be provided to the Government. If a product is disassembled and reassembled,
the place of reassembly is not the place of manufacture.

(b) For statistical purposes only, the offeror shall indicate whether the place of
manufacture of the end products it expects to provide in response to this solicitation is
predominantly—

(1) [ ] Inthe United States (Check this box if the total anticipated price of
offered end products manufactured in the United States exceeds the
total anticipated price of offered end products manufactured outside
the United States); or

(2) [ ] Outside the United States.

(End of provision)

L.4 AUTHORIZED CONTRACT ADMINISTRATOR

If the offeror does not fill-in the blanks below, the official who signed the offer will be
deemed to be the offeror's representative for Contract Administration, which includes all
matters pertaining to payments.

Name:

Telephone Number:
Address:

L.5  652.228-70 DEFENSE BASE ACT — COVERED CONTRACTOR
EMPLOYEES (JUNE 2006)

(a) Bidders/offerors shall indicate below whether or not any of the following categories
of employees will be employed on the resultant contract, and, if so, the number of such
employees:

Category Yes/No | Number

(1) United States citizens or residents

(2) Individuals hired in the United States,
regardless of citizenship

(3) Local nationals or third country

nationals where contract performance local nationals:

takes place in a country where there are

no local workers’ compensation laws third-country nationals:
(4) Local nationals or third country

nationals where contract performance local nationals:
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takes place in a country where there are
local workers® compensation laws third-country nationals:

(b) The Contracting Officer has determined that for performance in the country of
Philippines.

Workers’ compensation laws exist that will cover local nationals and third
country nationals.

[0 Workers’ compensation laws do not exist that will cover local nationals and
third country nationals.

(c) If the bidder/offeror has indicated “yes” in block (a)(4) of this provision, the
bidder/offeror shall not purchase Defense Base Act insurance for those employees.
However, the bidder/offeror shall assume liability toward the employees and their

beneficiaries for war-hazard injury, death, capture, or detention, in accordance with the
clause at FAR 52.228-4.

(d) RESERVED
(End of provision)
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ATTACHMENT #1

SCOPE OF WORK

PROJECT TITLE: REFURBISHMENT OF OEXP WAREHOUSE OFFICE

LOCATION: Building No. 2013, P&S EXPENDABLE WAREHOUSE, Seafront
Compound Pasay City

1. GENERAL
a. The contractor shall furnish all required personnel, tools of trade, equipment,
materials, transportation, delivery and a foreman who will stay at the job site
every work day throughout the progress of the project in connection with the New
Auto spare Parts and Office in P&S Expendable Warehouse Office in compliance
with the set of drawings and technical provisions contained herein.

b. The work shall consist of:
a. Demolition Works
Carpentry Works
Masonry Works
Painting Works
Plumbing Works
Electrical Works
Mechanical Works

Q@ -0 20T

C. SPECIFICATIONS AND DRAWINGS
1. The Contractor shall keep on the work site a copy of the Drawings and Scope of
Work; and shall at all times give the Contracting Officer's Representative (COR) or
his delegated representative access thereto.

2. The general character and scope of the work are illustrated by the drawings listed in
the Scope of Work.
3. Anything mentioned in the Scope of Work and not shown on the Drawings; or shown

on the Drawings and not mentioned in the Scope of Work, shall be of like effect as if
shown or mentioned in both. In case of such differences between the Drawings and
the Scope of Work, the Scope of Work shall govern.

4. All dimensions and thicknesses of materials mentioned in. this Scope of Work, and
shown on the Drawings are according to American and Philippine standards;
however, it is not the intention to require that materials will meet these dimensions
exactly. Standard sizes and thicknesses as used in the highest type of work will be
acceptable; provided that the sizes and dimensions of proposed will satisfy the
required condition.

. In addition to other records required under the coniract, Contractor shall maintain the
following:

a. As-Built Drawings: The Contractor shall maintain at the job site two sets of full
size contract drawings showing any deviations which have been made from the
contract drawings, including buried or concealed construction. Special attention
shall be given fo recording the horizontal and vertical location of all buried
utilities that differ from the contract drawings. These drawings shall be available
for review by the COR at all times.

b. Post-Project Submittals: After completion of the project and not later than twenty
(20) days from the date of acceptance, the Contractor is required to submit the
following: ‘

[&;]
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° Drawings: The Contractor shall maintain and update the As-Built
drawings of the project. Requests for partial payments may not be
processed if the marked prints are not kept current, and request for final
payment will not be approved until the marked prints are delivered to the
COR. The required sets for submittal are as follows:

v One (1) set of reproducible As-Built drawings on Mylar or Sepia
prints. .
v Three (3) sets of Blueline Prints.

v CADD File DVD Disk. The CADD File shall be encoded in
Autocad Rel. 2007 (or latest).

e Documentations: The Contractor is required to submit Tabulated
Listings of all Finish Materials, Machinery/Equipment installed for easy
reference and for future maintenance purposes. All Machinery/Equipment
shall include related Technical Information. These listings shall include, but
not limited to the following:

Toilet and Kitchen Fixtures and Accessories

Floor and Wall Tiles

Paint Colors, Paint Color Finish Schedule

Door Hardware: Door Closer, Door Locksets, Door Stopper

Lighting Fixtures

Electrical Switches/Outlets

Exhaust Fans

AN NN NN

2. TECHNICAL PROVISIONS
2.1 Please refer to accompanying Layout Plan for the Scope of Works. The work shall

1.

2.

~

©

10.

11.

12.

consist of but not limited to:
Remove/Demolish existing office including wall partitions, door, fixed glass
windows and wall mounted aircon unit.
Remove existing sliding door tracks and overhead partitions in the entrance to
Storage Room.
Remove existing door and wall partitions in the Existing IM Stock Room and Provide
a new gypsum wall partitions for the conversion of space to additional Autospare
Parts warehouse Storage Room and New Server Room. Provide new G.l. Double
Sliding door with locksets and door hardware for storage room and use the existing
repainted door and door jamb for Server Room. Provide new door hardware set for
the existing door in Server Room.
Remove existing door and jamb in the entrance door in the P&S Stock Room.
Provide a new wooden door with door hardware sets. Install new Double-Swing
wooden door with door hardware sets and new Double sliding glass window with
hardware set.
Remove existing door in the VMS entrance door, replaced with new Solid core door
including door frame and rim panic device and door hardware set.
Check/Remove existing interior face of wall partition inside the existing P&S Stock
Room. Install new wall gypsum wall Partitions.
Removal of all affected electrical conduits, switches, outlets, signage, including
lighting fixtures.
Remove existing interior door face and Block-off door with new gypsum wall
partition.
Remove/Demolish existing wall partitions between the P&S Stock Room and VMS
Office including the interior low wall partitions, fixed glass window and doors in the
VMS offices.
Remove existing kitchen countertop, base and overhead cabinets including the
stainless steel sink, faucet and pipes.
Relocate/Remove the existing freestanding air conditioning units. Instaliations of
new Air conditioning Units for this project are not part of this scope of work.
Chip-Off existing vinyl flooring tiles in the VMS Office.
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13.
14.

16.
16.
17.
18.
19.

20.
21.

22.
23.
24.
25.
26.

27.

28.
29.

30.
31
32.
33.
34.

35.

Installation of new CHB Walls for Common Toilet and Bath Partitions.

Provide a 4" Pipe chase for the Piping requirements of the Pantry and Common

Toilet and Bath.

Installation of new doors and windows.

Installation of new toilet floor and wall tiles for the Common Toilet and Bath.

Instaliation of new toilet and bath fixtures and accessories.

Installation of new kitchen countertop, sink and faucet for the Pantry.

Layout new moisture resistant gypsum board ceiling for the Pantry and New

Toilet and Bath.

Install new 450mm x 450mm x 3mm vinyl floor tiles for the new workstation office

area.

Install new 300mm x 300mm unglazed ceramic floor tiles for Pantry and Locker

Area.

Install drop wall cover for the new Panel Board.

Installation of new gypsum board wall Partitions as shown in the design drawmg

Repair and Repaint Existing Ceiling. '

Installation of new base and overhead cabinets for the Pantry.

Installation of new Suspended-Framing Ceiling for the Pantry and New Toilet and

Bath.

Perform plumbing works for the new Pantry and new Common Toilet and Bath as

shown in the design drawings.

Perform plumbing works as necessary.

Perform layout and installation of electrical conduit for convenience outlets, fire

alarm, select one speaker, data and telephone works as shown in the design
drawmg

Install new lightings, exhaust fan and buzzer and chime.

Perform Electrical Works as necessary.

Perform Mechanical Works as necessary.

Paint all new walls and repaint all existing, and affected walls.

Install new rubberized floor painting. Color shall be verified by the COR. The

rubberized floor coating shall be applied in accordance with the manufacturer's

recommendations.

Perform Painting Works as necessary.

2.1.1 For Pantry: All Fixtures and fittings shall be provided by the Contractor and these
shall include but not limited to the following:

1.

2.

NOoO o~

Stainless steel kitchen sink with one-bowl, undermount with lever faucet spout in
chrome finish and fittings.

Kitchen countertop with backsplash in polished granite finish or approved equal
engineered stone finish.

Overhead and base cabinets in 19mm thick, marine plywood in high pressured
laminate finish. Partitions, sidings and shelving for cabinets in 19mm thick
melamine finish.

Provide cabinet door pulls in stainless steel finish.

Install a 300mm x 300mm unglazed ceramic floor tiles.

install a surface mounted 2-32 watts fluorescent lighting with diffuser.

Install new wooden door.
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2.1.2 For Common Toilet and Bath: All Fixtures and fittings shall be provided by the
Contractor and these shall include but not limited to the following:

1. Ceramic Water Closets with dual flush high efficiency feature. Color shall be
white;

2. Stainless steel bidet beside the water closet.

3. Wall-hung lavatory type ceramic lavatory, color shall be white:

4. Single lever basin mixer in stainless steel finish for wall-hung lavatory.

5. Stainless steel floor drains for shower area and toilet.

6. 6mm thk. x 800mm x 900mm Facial Mirror with analok frame finish.

7. Wall-mounted exhaust fan in 300mm x 300m, 220v.

8. 20mm thk.diameter round stainless steel curtain rod for shower area.

9. Wall mounted stainless steel Tissue holder.

10. Wall mounted stainless steel paper towel holder.

11. Stainless steel shower fittings with lever controller and bath spout.

12. Wall mounted stainless steel soap holder.

13. 600mm stainless steel towel rack.

14. Install a 300mm x 300mm unglazed ceramic floor tiles.

15. Install a 300mm x 300mm glazed ceramic wall tiles.

16. Install a surface mounted circular lighting with bulbs.

17. Install new wooden door.

2.1.3 For Locker Area: All Fixtures and fittings shall be provided by the Contractor and
these shall include but not limited to the following:

1. Install a surface mounted 1-32 watts fluorescent lighting with diffuser.
2. Install sliding door.
3. Install a 300mm x 300mm unglazed ceramic floor tiles.

2.1.4 For Autospare Parts Warehouse and Workstations: All Fixtures and fittings shall
be provided by the Contractor and these shall include but not limited to the following:

Install a surface mounted 2-32 watts fluorescent lighting with diffuser.
Install new sliding window.

Install new wooden doors.

Install new fire exit door.

Install a rubberized floor painting for storage warehouse.

Install @ 450mm x 450mm vinyl tiles for workstations area.

Ok whN

2.1.5 For Additional Autospare Parts Warehouse: All Fixtures and fittings shall be
provided by the Contractor and these shall include but not limited to the following:

1. Install a surface mounted 2-32 watts fluorescent lighting with diffuser.
2. Install new sliding door.
3. Install a rubberized floor painting.
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2.1.6 For New Server Room: All Fixtures and fittings shall be provided by the Contractor
and these shall include but not limited to the following:

1. Install a surface mounted 2-32 watts fluorescent lighting with diffuser.
2. Install a rubberized floor painting.

2.1.7 For Moving Area: All Fixtures and fittings shall be provided by the Contractor and
these shall include but not limited to the following:

1. Install a surface mounted 2-32 watts fluorescent lighting with diffuser.
2. Install a rubberized floor painting.

2.1.8 ADDITIONAL TECHNICAL PROVISIONS:

A. INSTALLATION OF GYPSUM BOARD WALL

1. Installation Standards: ASTM C 754, and ASTM C 840 requirements that apply to
framing installation.

2. Extend partition framing full height to structural supports or substrates above
suspended ceilings, except where partitions are indicated to terminate at
suspended ceilings. Continue framing over frames for doors and openings and
frame around ducts penetrating partitions above ceiling to provide support for
gypsum board.

a. Cut studs 13mm short of full height to provide perimeter relief.

b. For fire-resistance-rated and STC-rated partitions that extend to the underside of
floor/roof slabs and decks or other continuous solid-structure surfaces to obtain
ratings, install framing around structural and other members extending below
floor/roof slabs and decks, as needed to support gypsum board closures and to
make partitions continuous from floor to underside of solid structure.
® Terminate partition framing at suspended ceilings where indicated.

¢. Install steel studs and furring 406mm o.c., unless otherwise indicated.

d. Frame door openings to comply with GA-600, unless otherwise indicated. Screw
vertical studs at jambs to jamb anchor clips on door frames; install runner track
section (for cripple studs) at head and secure to jamb studs.

® Install two studs at each jamb, unless otherwise indicated.

® Install cripple studs at head adjacent to each jamb stud with a minimum
of 13mm clearance from jamb stud to allow for installation of control joint.

o Extend jamb studs through suspended ceilings and attach to underside

of floor or roof structure above.
e. [Installation of Gypsum Board

e Gypsum Board Application and Finishing Standards: ASTM C 840 and
GA-216. o

o Install sound attenuation blankets before installing gypsum panels,
unless blankets are readily installed, after panels have been installed on one
side. ‘ .

® Install gypsum panels with face side out. Butt panels together for a light

contact at edges and ends with not more than 1.5mm of open space between
panels. Do not force into place.
® Attach gypsum panels to steel studs so leading edge or edge of each
panel is attached to open (unsupported) edges of stud flanges first. ,
Attach gypsum panels to framing provided at openings and cutouts.
Cover both faces of steel stud partition framing with gypsum panels in
concealed spaces (above ceiling, etc.), except in chases braced internally.
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B. INSTALLATION OF CERAMIC TILE AT T&B

1. Do not begin floor tile installation until installation of wall tile has been completed.

2. Make joints parallel, plumb, level, and in alignment. Make all joint gaps uniform in
width and space to accommodate tile with a minimum of cutting. Minimum joint
width shall be no less than 2mm (5/64"). Maintain standard mounting widths
between units abutting sheets of mounted ceramic tile.

3. Prior to grouting, keep joints open and clean, and prevent filling with dirt.

4. After tile is grouted and completely dry, remove excess grout from the tiles, brush
joints clean then apply grout sealer.

5. Acid-Clean wall and floor tiles as necessary, this shall be done not later than 14
days after completely setting all tiles.

C. TOILET ACCESSORIES

1.

Submit for each type of accessory specified. Include descriptions of materials,
finishes, fastening and anchoring devices, and appurtenances. Approved samples
may be installed in the work provided each sample is labeled for identification and
location recorded.

2. Surface of fastening devices exposed after installation shall have the same finish

as the attached accessory. Install accessories at the location and height indicated
in the drawings. Protect exposed surfaces of accessories with strippable plastic or
by other means until the installation is accepted. Brackets, plates, anchoring
devices and similar items use for mounting accessories in showers shall be
bedded in a silicone sealant, as they are set to provide a watertight installation.
After installation, clean exposed surfaces and restore damaged work to its original
condition or replace with new work.

3. All surface-mounted accessories shall be mounted on concealed back plates,

unless otherwise specified. Accessories without back plates shall have concealed
fasteners. Unless indicated or specified otherwise, install accessories with sheet
metal screws or other approved fasteners as required by the construction. Install
back plates in the same manner, or provide with lugs or anchors set in mortar, as
required by the construction.

D. PAINTING OF WALLS

1.

Remove, mask, or otherwise protect prior to surface preparation and painting
operations such items as hardware, hardware accessories, machined surfaces,
plates, lighting fixtures, and similar items in contact with coated surfaces. Surfaces
concealed by portable or movable objects, and/or by surface mounted articles readily
detachable by removal of fasteners such as screws or bolts are included in this work.
Following completion of painting works, and all surfaces are completely dry, reinstall
removed items utilizing workmen sk|lled in the trades involved for such removal and
installation. Protect from contamination by coating materials all surfaces not to be
coated. Restore all surfaces that are contaminated by painting materials to original
condition.

Provide finished surfaces free from runs, drops, ridges, waves, laps, brush marks,
and variations in colors. Avoid contamination of other surfaces and public and private
property in the area; repair all damages thereto. Allow sufficient time between coats
to permit thorough drying and provide each coat in proper condition to receive the
next coat.

Each coat shall cover the surface of the preceding coat or surface completely. There
shall be an easily perceptible difference in shades of successive coats. Thoroughly
work painting materials into all joints, crevices, and open spaces. Finished surfaces
shall be smooth, even, and free of defects. Retouch damaged painting before
applying succeeding coat.

Apply two (2) coats of interior Flat Latex paint.
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E. ELECTRICAL WORKS

1.

2.

Electrical installations shall conform to requirements of NFPA 70 and to requirements
specified herein.
Provide insulated conductors installed in conduit, except where specifically indicated
or specified otherwise or required by NFPA 70 to be installed otherwise. Provide
insulated, green equipment grounding conductor in feeder and branch circuits,
including lighting circuits. Grounding conductor shall be separate from electncal
system neutral conductor. Provide insulated, green conductor for grounding
conductors instailed in conduit or raceways. Minimum conduit size shall be 15mm in
diameter for low voltage lighting and power circuits.

2.1. Metallic Conduit: Conduit shall not penetrate fire walls, fire partitions, or floors.

a. Restrictions applicable to EMT Schedule 40 and Schedule 80:

s Do not use in feeder circuits.

e Do not use in areas subject to severe physical damage including, but not
limited to, mechanical equipment rooms, electrical equipment rooms,
hospitals, power plants, missile magazines, and other such areas.

e Do not use in hazardous areas.

e Do not use in penetrating fire-rated walls or partitions, fire-rated floors,
etc.

2.2. Underground Conduit Other Than Service Entrance: Convert nonmetallic conduit,
other than PVC Schedule 40, to plastic-coated rigid, or IMC, steel conduit before
rising through floor slab; plastic coating shall extend minimum 6 inches above
floor.

2.3. Conduit in Floor Slabs: Rigid steel, Steel IMC, or EMT Conduit.

Conduit Installation: Unless otherwise indicated, conceal conduit within finished walls,

ceilings, and floors. Keep conduit minimum of 150mm away from parallel runs of

flues and steam or hot water pipes. Install conduit parallel with or at right angles to
ceilings, walls, and structural members where located above accessible ceilings and
where conduit will be visible after completion of project.

3.1. Conduit Through Floor Slabs: Where conduits rise through floor slabs, curved
portion of bends shall not be visible above finish slab.

3.2.Conduit Support: Support conduit by pipe straps, wall brackets hangers, or
ceiling trapeze. Fasten by wood screws to wood; by toggle bolts on hollow
masonry units; by concrete inserts or expansion bolts; on concrete or brick; and
by machine screws, welded or threaded studs, or spring-tension clamps on steel
work. Threaded C-clamps may be used on rigid steel conduit only. Do not weld
conduits or pipe straps to steel structures. Load applied to fasteners shail not
exceed one-fourth proof test load. Fasteners attached to concrete ceiling shall be
vibration-resistant or shock-resistant. Holes cut to depth of more than 1-1/2
inches in reinforced concrete beams or to depth of more than 3/4 inch in concrete
joints shall not cut main reinforcing bars. Fill unused holes. In partitions of light
steel construction, use sheet metal screws. In suspended-ceiling construction,
run conduit above ceiling. Do not support conduit by ceiling support system.
Spring-steel fasteners may be used for lighting branch circuit condwt supports in
suspended ceilings in dry locations.

3.3. Directional Changes in Conduit Runs: Make changes in dlrection of runs with
symmetrical bends or cast-metal fittings. Make field-made bends and offsets with
hickey or conduit-bending machine. Do not install crushed or deformed conduits.
Avoid trapped conduits. Prevent plaster, dirt, or trash from lodging in conduits,
boxes, fittings, and equipment during construction. Free clogged conduits of
obstructions.

3.4. Telephone and Signal System Conduits: Install in accordance with specified
requirements for conduit and with additional requirement that no length of run
shall exceed 150 feet for trade sizes of 2 inches or smaller, and shall not contain

more than two 90-degree bends or equivalent. Provide pull or junction boxes
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where necessary, to comply with these requirements. Inside radii of bends in
conduits one-inch trade size or larger shall be minimum of five times of nominal
diameter. Terminate conduit in terminal cabinet with two locknuts and plastic
bushing.
3.5.Conduit Installed in Concrete Floor Slabs: Locate so as not to adversely affect
structural strength of slabs. Install conduit within middle one-third of concrete
slab. Space conduits horizontally minimum of three diameters, except at cabinet
locations. Curved portions of bends shall not be visible above finish slab.
Increase slab thickness as necessary to provide minimum one-inch cover over
conduit. Where embedded conduits cross expansion joints, provide suitable
watertight expansion fittings and bonding jumpers. Conduit larger than one-inch
trade size shall be parallel with or at right angles to main reinforcement; when at
right angles to reinforcement, conduit shall be close to one of supports of slab.
3.6. Locknuts and Bushings: Fasten conduits to sheet metal boxes and cabinets with
two locknuts where required by NFPA 70, where insulated bushings are used,
and where bushings cannot be brought into firm contact with the box; otherwise,
use minimum single locknut and bushing. Locknuts shall have sharp edges for
digging into wall of metal enclosures. install bushings on ends of conduits, and
provide insulating type where required by NFPA 70.
3.7.Flexible Connections: Provide flexible connections of short length, 1.8 meters
maximum, for recessed and semi-recessed lighting fixtures; for equipment
subject to vibration, noise transmission, or movement; and for motors. Provide
liquid-tight flexible conduit in wet locations. Provide separate ground conductor
across flexible connections.
Boxes, Outlets, and Supports: Provide boxes in wiring or raceway systems wherever
required for pulling of wires, making connections, and mounting of devices or fixtures.
Boxes for metallic raceways shall be cast-metal, hub-type when located in wet
locations, when surface mounted on outside of exterior surfaces, when installed
exposed up to 2.1 meters above interior floors and walkways, or when installed in
hazardous areas. Boxes in other locations shall be sheet steel. Each box shall have
volume required by NFPA 70 for number of conductors enclosed in box. Boxes for
mounting lighting fixtures shall be minimum 100mm square, or octagonal, except that
smaller boxes may be installed as required by fixture configurations, as approved.
Boxes for use in masonry-block or tile walls shall be square cornered, tile type, or
standard boxes having square corner, tile type covers. Provide gaskets for cast-metal
boxes installed in wet locations, and boxes installed flush with outside of exterior
surfaces. Fasten boxes and supports with wood screws on wood; with bolts and
expansion shields on concrete or brick; with toggle bolts on hollow masonry units;
and with machine screws or welded studs on steel.
Conductor Identification: Provide conductor identification within each enclosure
where tap, splice, or termination is made. For conductors no.6 AWG (14mm?) and
smaller diameter, color coding shall be by factory-applied, color-impregnated
insulation. For conductors no.4 AWG (22mm?) and larger diameter, color coding shall
be by plastic-coated, self-sticking markers; colored nylon cable ties and plates; or
heat shrink-type sleeves. Identify control circuit terminations.
Splices: Make splices in accessible locations. Make splices in conductors _no.10 AWG
and smaller diameter with insulated, pressure-type connector. Make splices in
conductors no.8 AWG and larger dlameter with solderless connector, and cover with
insulation material equivalent to conductor insulation.
Covers and Device Plates: Install with edges in continuous contact W|th finished wall
surfaces without use of mats or similar devices. Plaster fillings are not permitted.
Plates shall be installed with alignment tolerance of 1/16 inch. Use of sectional-type
device plates are not permitted. Provide rubber gasket for plates in wet locations.
Electrical Penetrations: Openings around electrical penetrations through fire-
resistance walls, partitions, floors, or ceilings shall be sealed to maintain flre resnstlve
integrity as tested per ASTM E814.
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10.

11.

Grounding and Bonding: In accordance with NFPA 70, ground-exposed noncurrent-
carrying metallic parts of electrical equipment, metallic raceway systems, grounding
conductor in metallic and nonmetallic raceways. Where ground fault _protection is
employed, ensure that connection of ground and neutral does not interfere with
correct operation of fault protection.

9.1. Grounding Conductor: Provide insulated, green equipment grounding conductor
in feeder and branch circuits, including lighting circuits. Grounding conductor
shall be separate from electrical system neutral conductor.

9.2.Resistance: Maximum resistance-to-ground of grounding system shall not
exceed 25 ohms under dry conditions. Where resistance obtained exceeds 25
ohms, contact Engineer for further instructions.

Repair of Existing Work: Repair of existing work which includes demolition, and
modification of existing electrical distribution systems shall be performed as
follows:

10.1. Workmanship: Lay out work in advance. Exercise care where cuttlng,
channeling, chasing, or drilling of floors, walls, partitions, ceilings, or other
surfaces is necessary for proper installation, support, or anchorage of conduit,
raceways, or other electrical work. Repair damage to buildings, piping, and
equipment using skilled craftsmen of trades involved.

10.2. Existing Concealed Wiring to be Removed: Existing concealed wiring to be
removed shall be disconnected from its source. Remove conductors; cut conduit
flush with floor, underside of floor, and through walls; and seal openings.

10.3. Continuation of Service: Maintain continuity of existing circuits of equipment to
remain. Existing circuits of equipment shall remain energized. Circuits which are
to remain but were disturbed during demolition shall have CIrCUI'[S wmng and
power restored back to original condition.

Field Quality Control: Furnish test equipment and personnel, and submit written
copies of test results. Give Engineer 5 working days’ notice prior to each test.

11.1. Devices Subject to Manual Operation: Each device subject to manual operation
shall be operated at least five times, demonstrating satisfactory operatxon each
time.

11.2. Test on 600-volt Wiring: Test 600-volt wiring to verify that no short circuits or
accidental grounds exist. Perform insulation resistance tests on wiring no.6 AWG
and larger diameter using instrument which applies voltage of approximately 500
volts to provide direct reading of resistance. M|mmum resistance shall be
250,000 ohms.

11.3. Grounding System Test: Test grounding system to ensure continuity and
resistance to ground is not excessive. Make resistance measurements in dry
weather, not earlier than 48 hours after install. Submit written results of each test
to Engineer, and indicate location of rods as well as resistance and s0il
conditions at time measurements were made.

12. Panel board: Supply and install of New Panel board. Panel boards shall be composed

of Main Panel, Lighting Panel, Power Panel and AC Panel. Panels shall be
NEMA 1 with Grounding and Neutral Bus Bars.

F.INTERIOR FIRE ALARM SYSTEMS

1.

The work includes providing new conduit lines for the fire alarm system including
fittings, equipment and appurtenances. Provide each system complete and ready for
operation. Equipment, materials, installation, workmanship, inspection, and testing
shall be in strict accordance with the required and advisory provisions of NFPA 72A
and NFPA 72E, except as modified herein.
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Provide electrical wiring in accordance with NFPA 70 and NFPA 72A. Conductors
shall be copper, and shall be color coded. Conductor for 120volt circuits shall be
3.5mm? (no.12 AWG) minimum; single conductors for low-voltage DC circuits shall be
1.5mm? (no.16 AWG) minimum. Provide wiring in rigid metal conduit or intermediate
metal conduit. Conceal conduit in finished areas of new construction and wherever
practicable in existing construction. Identify conductors within each enclosure where
a tap, splice, or termination is made. Identify conductors by plastic-coated, self-
sticking, printed markers or by heat-shrink type sleeves. Wire the alarm initiating and
notification signal devices so that removal will cause the system trouble device to
sound. Pigtail or ‘T’ tap connections to alarm initiating devices, evacuation alarm
bells, horns, and fire warning light; are not accepted.

Field Inspection and Test: Before Final Acceptance of the work, test each system to
demonstrate compliance with the contract requirement. Each system shall be
subjected to compiete functional and operational tests including tests in place of each
heat and smoke detector. When tests have been completed, and corrections made;
submit a signed and dated certificate with Request for Formal Inspection and Tests.
Formal Inspection and Test: The COR will witness formal tests after receipt or written
certification that preliminary tests have been completed and that the system is ready
for Final Inspection. Preliminary tests shall be repeated, and functional & operational
tests conducted, as requested by the Safety Engineer. Correct defects and conduct
additional tests to demonstrate that the system conforms to the contract
specifications.

G. PLUMBING WORKS:

INSTALLATION: Installation of plumbing systems such as Polyvinyl chloride (PVC)
including fixtures, equipment, materials, and workmanship shall be in accordance with
IAPMO UPC, except as modified herein. When fixtures require both hot water and cold
water supplies, provide the hot water supply to the left of the cold water supply.

1.

Pipe Supports (Hangers): Provide additional supports at the concentrated loads in
piping between supports.

Installation of Pipe Sleeves: Provide pipe sleeves where piping passes through
walls, floors, roofs, and partitions. Secure sleeves in proper position and location
during construction. Provide sleeves of sufficient length to pass: through “entire
thickness of walls, floors, roofs, and partitions. Provide not less than 0.25-inch space
between exterior of piping or pipe insulation and interior of sleeve. Firmly pack space
with insulation and calk at both ends of the sleeve with plastic waterproof cement which
will dry to a firm but pliable mass, or provide a segmented elastomeric seal. Seal both
ends of penetrations through fire walls and fire floors to maintain fire resistive integrity
with UL listed fill, void, or cavity material. Extend sleeves in floor slabs 3 inches above
the finished ﬂoor except sleeves are not required where DWV piping passes through
concrete floor slabs located on grade.

FIELD TESTING: Before final acceptance of the work, test each system as in
service to demonstrate compliance with the contract requirements. Perform the
following tests in addition to the tests specified in IAPMO UPC, except as modified
herein. Correct all defects in the work provided by the Contractor, and repeat the tests
until the work is in compliance with contract requirements.

Domestic Water Piping: Before insulation is applied, hydrostatically test each
piping system at not less than 100 psi with no leakage or reduction in gauge pressure
for 24 hours.
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5.

DWV Piping: Before the installation of fixtures, cap the ends of each system, fill
the piping with water to the roof, and allow to stand until a thorough inspection has
been made. If the system is tested in sections, each opening shall be plugged and
each section tested with not less than a 10-foot head or water. After the plumbing
fixtures have been set and their traps filled with water, subject the entire sanitary
system to a final air pressure test of not more than 1.0 inch of water column. The entire
system must be proven absolutely tight under such test.

DISINFECTION: Disinfect the new water piping and existing water piping affected
by Contractor's operations in accordance with AWWA C601. Fill the piping systems
with solution containing minimum of 50 parts per million of available chlorine and allow
solution to stand for minimum of 24 hours. Flush the solution from the systems with
clean water until maximum residual chiorine content is not greater than 0.2 parts per
million.

H. SHEET VINYL FLOOR COVERING

1. EXAMINATION.

11

1.2

1.3

Examine substrates, with Installer present, for compliance with requirements for
installation tolerances, moisture content, and other conditions affecting
performance.

Verify that finishes of substrates comply with tolerances and other requirements
specified in other Sections and that substrates are free of cracks, ridges,
depressions, scale, and foreign deposits that might lnterfere with adhesion of
floor coverings.

Proceed with installation only after unsatisfactory conditions have been
cofrected.

2. PREPARATION

21

22
2.3

24

25
26
2.7

2.8

Prepare substrates according to manufacturer's written recommendations to
ensure adhesion of floor coverings.

Concrete Substrates: Prepare according to ASTM F 710.

Verify that substrates are dry and free of curing compounds, sealers, and
hardeners.

Remove substrate coatings and other substances that are incompatible with floor
covering adhesives and that contain soap, wax, oil, or silicone, using mechanical
methods recommended by manufacturer. Do not use solvents.

Use trowelable leveling and patching compound to fill cracks, holes, and
depressions in substrates.

Move floor coverings and installation materials into spaces where they will be
installed at least 48 hours in advance of installation.

Do not install floor coverings until they are same temperature as space where
they are to be installed.

Sweep and vacuum clean substrates to be covered by floor coverings
immediately before installation. After cleaning, examine substrates for moisture,
alkaline salts, carbonation, and dust. Proceed with installation only after
unsatisfactory conditions have been corrected.

3. INSTALLATION

3.1

3.2

Unroll sheet vinyl floor coverings and allow them to stabilize before cutting and
fitting.
Lay out sheet vinyl floor coverings as follows:
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3.3
3.4

3.5
3.6
3.7

3.8

3.9

3.10

3.1

3.12

Maintain uniformity of floor covering direction.

Minimize number of seams; place seams in inconspicuous and low-traffic areas,
at least 6 inches (152 mm) away from parallel joints in floor covering substrates.
Match edges of floor coverings for color shading at seams.

Avoid cross seams. '

Scribe and cut floor coverings to butt neatly and tightly to vertical surfaces,
permanent fixtures, and built-in furniture including cabinets, pipes, outlets,
edgings, thresholds, and nosings.

Extend floor coverings into toe spaces, door reveals, closets, and similar
openings.

Maintain reference markers, holes, or openings that are in place or marked for
future cutting by repeating on floor coverings as marked on substrates. Use
chalk or other nonpermanent marking device.

Install floor coverings on covers for telephone and electrical ducts and similar
items in installation areas. Maintain overall continuity of color and pattern with
pieces of floor coverings installed on covers. Tightly adhere floor covering edges
to substrates that abut covers and to cover perimeters.

Adhere floor coverings to substrates using a full spread of adhesive applied to
substrate to produce a completed installation without open cracks, voids, raising
and puckering at joints, telegraphing of adhesive spreader marks, and other
surface imperfections.

install metal corners at inside and outside corners.

4. CLEANING AND PROTECTION

4.1

42

Perform the following operations immediately after completing floor covering
installation:

° Remove adhesive and other blemishes from floor covering surfaces.

° Sweep and vacuum floor coverings thoroughly.

° Damp-mop floor coverings to remove marks and soil.

° Do not wash floor coverings until after time period recommended by
manufacturer.

Protect floor coverings from mars, marks, indentations, and other damage from
construction operations and placement of equipment and fixtures during
remainder of construction period. Use protection methods recommended in
writing by manufacturer. ,

» Apply protective floor polish to surfaces that are free from soil, visible
adhesive, and blemishes if recommended in writing by manufacturer.

e« Cover floor coverings with undyed, untreated building paper until
Substantial Completion.

e Do not move heavy and sharp objects directly over floor coverings.
Place plywood or hardboard panels over floor coverings and under
objects while they are being moved. Slide or roll objects over panels
without moving panels.
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3. PERSONNEL

a.

b.

The contractor shall use proper uniform during the removal and installation of the
new tiles.

The Contractor shall provide sufficient personnel possessing the skills and
knowledge to perform the work required of this project.

Immediately on commencement of work, the Contractor shall assign on site a
knowledgeable English speaking project supervisor who shall be responsible for
the overall management and coordination of this contract, receive instructions
from the COR, resolve problems and with authority to act for the Contractor.

4. QUALITY CONTROL

a.

b.

All work shall be done in favorable weather conditions or the work shall be
suitably protected from the weather.

All damages inflicted on the existing surrounding structures and property
resulting from the performance of this project must be repaired or restored to its
original condition at the Contractor's expense.

The contractor shall guarantee workmanship for one (1) year determined from
the date of final acceptance.

5. WORKING HOURS- RESERVED please refer to Contractor’s Submission of
Construction Schedule Working Hours

6. PROHIBITIONS

a. Smoking is strictly prohibited at the work site. A smoking area will be assigned.
b. Contractor's personnel are to use only proper toilet facilities. Urinating on walls,
plants, trees, grass and other areas is strictly prohibited. Violator shall be

permanently removed from the compound. Contractor shall provide commercial
portable toilet.
7. SECURITY

a. The contractor shall submit to the COR for approval and bio-data of personnel
who will work in the project with three (3) each recent 2” x 2” colored pictures,
recent local police, NBI clearances and Barangay clearance prior to issuance of
embassy gate pass. '

b. Contractor's personnel must stay within the working site and not wander around
the adjacent areas not covered under this scope of work.

C. Contractor's workers are prohibited to stay inside the work area after each day's

work.

8. GOVERNMENT-FURNISHED MATERIALS, PROPERTY AND SERVICES

a.

Electric power and water required for this project shall be supplied. The
Contractor is responsible for all connections and extensions to the work area.
The project shall be monitored and inspected by the COR and/or his assigned
project inspector upon whose approval the work will be accepted.

The COR shall designate the area where the contractor can build a temporary
storage and lockers space which shall be kept clean, orderly and secure at all
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times. Contractor's personnel are not allowed to roam around the premises
during work hours or stay after each day's work.

USG shall provide the CAT-6 Conduit materials. Contractor shall do the conduit
pulling and installations.

9. CONTRACTOR-FURNISHED MATERIALS / ITEMS

a.

b.

The contractor shall provide all labor, materials, supplies, transportation and
deliveries to perform the services required under this contract.

The Contractor shall submit sample board of all materials for approval of the
COR. Materials and equipment incorporated in the work shalt match the
approved samples.

The contractor shall put up temporary barriers or yellow caution tapes to keep
away people from work site.

The Contractor shall furnish all tools and special equipment to perform all tasks
required.

All temporary connections to existing utility lines will be made by the Contractor.
The Contractor shall enforce strict utilities conservation practices.

10. SPECIFIC TASKS

a.
b.

Reserved please refer to Deliveries or Performance

The Contractor shall and submit to the COR or GTM a “Daily Log Sheet”,
completed daily. Data to be reported includes data on workers by classification,
the move-on and move-off of construction equipment furnished by the prime and
subcontractor or furnished by the Government, and materials and equipment
delivered to the site.

11. CLEANING TASKS

a.

The contractor shall continuously, during the progress of the work, remove and
dispose of dirt and debris and keep work area clean, neat and orderly and in
such order as to prevent safety hazards. Debris shall be collected and removed
from the job-site daily. ‘ :

Domestic rubbish containers on the premises shall not be utilized by the
Contractor for storage or disposal of construction rubbish

12. SAFETY

a.
b.

The project safety, in all respects, is the sole responsibility of the Contractor.
The Contractor shall comply with the U.S. OSHA (Occupational Safety and
Health Administration) and Local Safety and Health Requirements, and shall
assume full responsibility and liability for compliance with all other applicable
standards and regulations pertaining to accident prevention, life, health, and
safety of personnel, as well as preventing damage to materials, supplies, and
equipment. The Contractor will hold the Government and its agents harmless for
any action, errors, or omission on his part, his employees, or his subcontractors
that result in illness, injury or death.

The Contractor shall provide employees with and require the use of safety :
equipment, personal protective equipment and device necessary for protection.
The Contractor is responsible for all injuries to his workers.
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ATTACHMENT #2

RSO BIOGRAPHIC DATA

Biographical Data Form for Contractual Hires
Diplomatic Security Investigative Unit (DSIU) 301-2661/301-2078

Full Name: -

(Last) (First) (Middle)
Present Address: Starting:
Provincial Address: From: To:
Tel. No: Date of Birth: Place of Birth:

Other Names Used:

(Maiden, Nickname, etc.)

Marital Status: Name of Spouse:
Height: Weight: Hair Color: Eye Color:

RELATIVES (Parents, Brothers, Sisters, and In-Laws)

Name Relationship Nationality Occupation Present address in full

EMPLOYMENT HISTORY: (Current and Last Three Previous Employers)

Position Name & Address of Employer Date Reason for Leaving

Have you ever been fired or forced to resign for any reason? (If yes, give details):

Have you ever been arrested or charged with any offense by the police or the military? (If yes, provide full
details)

Are you now, or have you ever been, a member of any organization or association that advocates the
overthrow of the United States Government by force or violence? (If yes, provide full details):
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E. CERTIFICATION

I certify that the information above is true, complete, and correct, to the best of my knowledge.

Signature Date

Please Submit the Following to DSIU — Room 138-B, NOX 1 Building
FIRST TIME BADGE AND RECORD CHECK

s Original copy of NBI clearance

. Original copy of Barangay clearance
u Original copy of Police clearance

L] Biographic data sheet

= Cover memo from Employer/Section Head
. 2X2 photeo
FOR BADGE RENEWALS ONLY
- Cover memo from Employer/Section Head
e Biographic data form
= 2x2 photo

RFQ NO. SRP380-15-Q-0161

REFURBISHMENT OF EXPENDABLE WAREHOUSE OFFICE ,SF COMP

Page 460f 47




ATTACHMENT #3

PHILIPPINE AND AMERICAN HOLIDAYS FOR THE CALENDAR YEAR 2015

Holiday [ Nationality | Legal Date | Closing Date
New Year's Day J.S/PHL Jan 1, Thurs Jan 1, Thurs
Special Non-Working Davy PHL Jan 2, Fni Jan 2. Fn

M. L King r. Day U.s. Jan 19, Mon | Jan 19, Mon
U.S. President’s Day us. Feb 16, Mon | Feb 16, Mon
Maundy Thursdav PHL Apr 2, Thurs | Apr 2, Thurs
Good Fridav PHL Apr3, Fr Apr 3, Fr
Philippine Labor Day PHL May 1. Fr Mayv 1. Fri
U.S. Memorial Day us. May 25, Mon | May 25, Mon
Philippine Independence Dav PHL June 12, Fri June 12, Fri
U.S. Independence Day Us. Faly 4, Sat July 3, Fnn
Eid’l Firr PHL TBA TBA

U.8. Labor Dav us. Sept 7, Mon | Sept 7, Mon
Columbus Dav Us. Oct 12, Mon | Oct 12, Mon
U.S. Veterans Day U.s. Nov 11, Wed | Nov 11, Wed
U.S. Thanksgiving Day U.s. Nov 26, Thurs | Nov 26, Thurs
Special Non-Working Dav PHL Dec 24, Thurs | Dec 24, Thurs
Christmas Day US./PHL Dec 23 Fd Dec 23, Fni
Rizal Day FHL Dec 30, Wed | Dec 30, Wed
Last Day of the Year PHL Dec 31, Thurs | Dec 31, Thurs

Any other day designated by Federal Law, Executive Order, or Presidential Proclamation.

(a) When any such day falls on a Saturday or Sunday, the following Monday is observed.
Observance of such days by Government personnel shall not be cause for additional
period of performance or entitlement to compensation except as set forth in the contract.
If the contractor’s personnel work on a holiday, no form of holiday or other premium
compensation will be reimbursed either as a direct or indirect cost, unless authorized
pursuant to an overtime clause elsewhere in this contract.
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